
Block Island Housing Board 

Building Subcommittee 

Wednesday, January 25, 2012 

Fire Barn 

4:00 p.m. 

 

 

Present:  Cindy Pappas, John Spier, Debbie Howarth 

 

Cindy called the meeting to order at 4:00.  The subcommittee reviewed contract bids 

and invoices paid to date for the Jacke project in an effort to determine preliminary 

overall costs.  The following costs were determined: 

Construction materials: 

Arnold Lumber     $49,000.00 

Cable TV           800.00 

Shower valves                                     289.52 

HRV                                                   1900.00 

Home Depot                                        166.25 

Pennington Sprague                           346.80 

 Subtotal Construction Materials           52,502.57 

 

 Road per contract               34,800.00 

 Road repairs                     300.00 

 Foundations per contract                        64,000.00 

 Septic per contract                                   18,800.00 

 Contractor per contract                         175,000.00 

           Buyers’ allowances                                  42,000.00 

  Well per contract                                     17,742.00 

 

 Total anticipated cost both houses $405,144.57 

 

Other costs to date include: advertising - $994; freight – $8.00 and the cost of 

electricity for construction purposes – $207.34 with an anticipated additional $100 – 

150 for electrical expense to finish the project. 

 

The subcommittee discussed the importance of final landscaping and will address 

that issue as the project nears completion.  It was acknowledged that costs to date 

are well within the budget and it would not be an issue to fund the landscaping.  It 

appears that actual construction cost will be approximately $162/sq ft which is 

excellent.     

 

Debbie made a  motion to adjourn at 5:10 p.m, seconded by John. 
 

Respectfully submitted, 

Deborah Howarth   



 


